HPNS Schedule Summary - June 23, 2011

B IR-7/18 C D-1 D-2 E E-2 F G UC-1 ucC-2 UC-3

Final FS Aug-08 Nov-07 Oct-11 May-11 Apr-08
Final FS Rad Addendum Jun-08 Apr-08 Nov-11 Mar-11 Jun-13
Proposed Plan - Draft to BCT Mar-08 Sep-08 Dec-11 May-11 Jun-13 Dec-11
Proposed Plan - Final-public Jun-08 Jan-09 Aug-08 Apr-12 Sep-11 Oct-13 Apr-12
ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 May-12 Feb-12 Feb-14 Aug-08 Feb-09 May-09 May-12
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 Aug-12 May-12 May-14 Nov-08 May-09 | Aug-09 | Aug-12
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Oct-12 Jul-12 Jul-14 Feb-09 Sep-09 Dec-09 Oct-12
FOSL Draft Dec-09 TBD TBD TBD Dec-09
FOSL Final FHK TBD TBD TBD *rx
TPH Closure Report Jul-11 Jul-12 Jan-11 Jan-11 Mar-13 Jan-11
Finish Rad - Building Survey Dec-10 Nov-11 Sep-11 Apr-08 Feb-12 Dec-10 Apr-08
Rad - Survey Unit Reports Mar-11 Aug-12 Nov-11 Feb-10 Jun-12 Mar-11 Nov-10 Nov-10
Rad RACR (Final) Dec-11 Dec-12 May-12 Feb-10 Nov-12 Oct-11 Mar-11 Mar-11
RD (not Rad; only for 7/18 for B) Jan-10
RD (not Rad) Dec-10 Apr-12 Feb-11 Oct-10 Dec-10 Dec-10
RACR (IR7/18 Cap for B) Nov-11

FOSET FOST FOST FOST FOST FOST FOST FOST FOSET FOST FOST FOST
FOST/FOSET - Dratft Dec-09 il TBD TBD Aug-10 TBD TBD TBD rhx Feb-11 Feb-11 TBD
FOST/FOSET - Final FHK FHK TBD TBD TBD TBD TBD TBD el TBD TBD TBD
CDR to Gov (start of 30 days) ok ok el
Quitclaim Deed FHK FHK TBD TBD TBD TBD TBD TBD el TBD TBD TBD

Single ROD for D-1 and UC-1
Single RD for UC-1 and UC-2

*** Will be updated after resolution of issues

Single FOSL, FOSET, CDR for B and G

Single TPH Closure Report for D-1, D-2, and G
Yellow shaded items have been issued.
Orange shaded items show a delay since previous reporting period
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